

Schweitzer Roundabout - Internal Timeline (for SAC reference only)

September 29, 2017	Call for Artists posted on CaFE
October 2017	Choose Selection Panel
November 2017	Get Selection Panel Approved by City Council
December 31, 2017	Artist Submission Deadline
February 5, 2018	Short Listing of Three (3) Artists
April 2, 2018	Shortlisted Artist to develop final drawings /maquettes, budget and production timeline
April 6, 2018	Submissions on display for public comment onstage at Tango Café/ Columbia Bank foyer, with paper ballots available for public voting during opening reception of POAC's April exhibition
April 7-13, 2018	Online survey open for public voting
May 1, 2018	Successful Artists chosen by Selection Panel, with consideration for public comments and popular vote
May 18, 2018	Recommendations presented to the Sandpoint Arts Commission
June 20, 2018	Project presented to the Sandpoint City Council
July 3, 2018	Project presented to SURA
July 9, 2018	Contract sent to artist
July 16, 2018	First Payment Sent to Artist
July 20, 2018	Call will be issued for landscape design
June 2019	Installation to be completed

Unfinished Items

- Get site photos/drawings for CaFE call
- Choose selection panel members
- Write call for landscape design
- Develop method for soliciting public votes/comments online